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GES DISC

Aura Evolution Status
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Aura Integration and Test Schedule

OMI S4PA Mini-MOSS Test Readiness Review11/6/2006

MLS S4PA Mini-MOSS Test9/28/20069/26/2006

Integrate MLS S4PA interfaces (SIPS, SCF)8/31/20068/5/2006

FinishStart

11/7/2006

10/10/2006

9/18/2006

9/5/2006

7/15/2006

5/23/2006

5/1/2006

2/15/2006

Hardware procurement5/19/2006

Aura S4PA Hardware design3/31/2006

Integrate OMI S4PA interfaces (SIPS)10/6/2006

MLS S4PA Mini-MOSS Test Readiness Review9/25/2006

OMI S4PA Mini-MOSS Test11/9/2006

OMI S4PA End-to-end system testing11/3/2006

MLS S4PA end-to-end system testing9/22/2006

Install and configure hardware8/23/2006

Buy and ship hardware6/30/2006
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Aura Integration and Test Schedule

SORCE S4PA interface Transition Readiness Review2/26/2007

HIRDLS S4PA Mini-MOSS Test Readiness Review1/8/2007

SORCE S4PA End-to-end test2/27/2007

FinishStart

HIRDLS S4PA Mini-MOSS Test1/11/20071/9/2007

SORCE S4PA system testing2/23/20072/12/2007

Integrate SORCE S4PA interface (LASP)2/9/20071/28/2007

HIRDLS S4PA end-to-end system testing12/22/200612/4/2006

Integrate HIRDLS S4PA interfaces (SIPS, SCF)12/1/200611/13/2006
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Aura Data Evolution
• Mini-MOSS Test for GMAO data flows to Aura SIPS successfully 

completed; GOLDS system is operational

• 3X rate targeted for Mini-MOSS test (1X forward, 2X reproc)

• Updated data documentation needed from science teams to populate
GCMD DIFs (S4PA Collection level metadata)

• GES DISC populates GCMD

• NOSE not supported by ECHO/WIST (current EDG capability)
– Different metadata required for ECHO/WIST
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Aura Data Evolution
• Are Aura data publicly available upon archive at the GES 

DISC?

• If no then restricted data access must be thoroughly 
exercised in testing

• Dates for Aura reprocessing?
– Please provide GES DISC with latest schedules



13 September 2006 Aura DSWG 2006 6

Aura Data Evolution
• Original Plan: DPREP output distributed from ECS until 

TADS transition  in early 2007

• Update: Archive DPREP output on ACDISC (S4PA) with 
leapsec and utcpole files 

• Data push from S4PA upon successful completion of 
Mini-MOSS; Higher level products to S4PA upon reproc
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Other Items

• On-the-fly FTP Subsetting (HE5Subset) 
available in S4PA:
– Spatial
– Parameter

• Giovanni (online interactive visualization 
and exploration tool) available as well
– OMI L2G (OMTO3G currently, others will be added as they are 

made public)
– MLS L2 profiles (L3 when v2.2 comes out)
– HIRDLS will be added when it is made public
– TES could be added in as well
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